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ESTIMATE RUN 09/01/2005

ESTIMATE SUMMARY 12:39:33

CONTID: C15404         ESTIMATE NO: 0002 PROG 2002

PCN: 15404-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

Rockslide Repair US 6 PERCENT TIME:

PROJECT NO: ER 0061-077                   

Rockslide Repair US 6

NAME OF ROAD: 006G

PROJECT COUNTIES: JEFFERSON, REGION 1

CONTRACTOR:

AMES CONSTRUCTION INCORPORATED PAY PERIOD ENDING 08/27/2005 DATE TIME STARTED 06/24/2005

18450 E. 28TH AVENUE DATE LET 06/24/2005 DATE WORK BEGAN

 DATE AWARDED 06/24/2005 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 06/24/2005 DATE ACCEPTED

AURORA CO 80011     303-363-1000 DATE NOTICE TO PROCEED 06/24/2005

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 3,382,560.03 PARTICIPATING $ $ 842,989.20

AWARD PROJECT AMT: 760,000.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

80.25

TIME ALLOW:

ORIG TIME ALLOW:

81 CALENDAR DAYS

CALENDAR DAYS25

39.33%

2,052,342.80

842,989.20

842,989.20

842,989.20

$

$

$

$

1,330,217.23

0.00

1,330,217.23

0.00

1,330,217.23

-11,400.00

0.00

1,318,817.23

0.00

AMOUNT DUE 1,318,817.23 842,989.20

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 842,989.20

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

65.0
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PCN: 15404-BID    ESTIMATE RUN 09/01/2005

PROJECT: ER 0061-077                   ESTIMATE NO: 0002 12:39:33

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 MUCK EXCAVATION 2,168.000 2,168.000

CY  0.000 0.00

7.00000 2,168.000 15,176.00

203-00100  
 

0010 ROCK EXCAVATION (SPECIAL) 1,200.000 400.000

CY  0.000 0.00

35.00000 400.000 14,000.00

203-00440  
 

0015 BLADING 20.000 0.000

HOUR 9.500 1,045.00

110.00000 9.500 1,045.00

203-01500  
 

0020 HYDRAULIC EXCAVATOR 40.000 18.500

HOUR 4.000 560.00

140.00000 22.500 3,150.00

203-01565  
 

0025 FRONT END LOADER (RUBBER TIRE) 33.000 31.000

HOUR 2.000 220.00

110.00000 33.000 3,630.00

203-01590  
 

0030 ROCK SCALER 120.000 36.500

HOUR 18.500 4,902.50

265.00000 55.000 14,575.00

203-02300  
 

0035 EROSION LOG (12 INCH) 304.000 304.000

LF  0.000 0.00

6.00000 304.000 1,824.00

208-00002  
 

0040 SILT FENCE 450.000 450.000

LF  0.000 0.00

2.00000 450.000 900.00

208-00020  
 

0045 ROCK REINFORCEMENT (BOLTS) 2,500.000 0.000

EACH 0.000 0.00

108.00000 0.000 0.00

211-01100  
 

0050 ROCK REINFORCEMENT (DOWELS) 500.000 0.000

LF  0.000 0.00

107.00000 0.000 0.00

211-01111  
 

0055 HAZARDOUS WASTE DISPOSAL 100.000 79.000

CY  0.000 0.00

100.00000 79.000 7,900.00

250-00220  
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PCN: 15404-BID    ESTIMATE RUN 09/01/2005

PROJECT: ER 0061-077                   ESTIMATE NO: 0002 12:39:33

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 30.000 0.000

TON 0.000 0.00

115.00000 0.000 0.00

403-00720  
 

0065 HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 64-28) 225.000 0.000

TON 0.000 0.00

80.00000 0.000 0.00

403-33851  
 

0070 MESH ANCHOR (SPECIAL) 25.000 0.000

EACH 25.000 50,000.00

2,000.00000 25.000 50,000.00

607-55050  
 

0075 WIRE MESH 7,000.000 0.000

SF  0.000 0.00

5.00000 0.000 0.00

607-55100  
 

0080 CONSTRUCTION SURVEYING (HOURLY) 20.000 0.000

HOUR 0.000 0.00

250.00000 0.000 0.00

625-00001  
 

0085 MOBILIZATION 1.000 0.900

L S 0.000 0.00

76,000.00000 0.900 68,400.00

626-00000  
 

0090 EPOXY PAVEMENT MARKING 10.000 0.000

GAL 0.000 0.00

65.00000 0.000 0.00

627-00005  
 

0095 FLAGGING 4,180.500 2,274.500

HOUR 1,906.000 49,556.00

26.00000 4,180.500 108,693.00

630-00000  
 

0100 TRAFFIC CONTROL MANAGEMENT 65.000 34.000

DAY 31.000 31,000.00

1,000.00000 65.000 65,000.00

630-00012  
 

0105 BARRICADE (TYPE 3 M-B) (TEMPORARY) 8.000 4.000

EACH 3.200 800.00

250.00000 7.200 1,800.00

630-80336  
 

0110 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 14.000 4.000

EACH 3.200 128.00

40.00000 7.200 288.00

630-80341  
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PCN: 15404-BID    ESTIMATE RUN 09/01/2005

PROJECT: ER 0061-077                   ESTIMATE NO: 0002 12:39:33

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 68.000 1.500

EACH 17.400 1,078.80

62.00000 18.900 1,171.80

630-80342  
 

0120 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 17.000 8.500

EACH -8.500 -527.00

62.00000 0.000 0.00

630-80343  
 

0125 CONSTRUCTION TRAFFIC SIGN (SPECIAL) 890.000 125.500

SF  100.400 1,606.40

16.00000 225.900 3,614.40

630-80344  
 

0130 PORTABLE MESSAGE SIGN PANEL 8.000 4.000

EACH 3.200 20,160.00

6,300.00000 7.200 45,360.00

630-80355  
 

0135 DRUM CHANNELIZING DEVICE 91.000 45.500

EACH 36.400 1,456.00

40.00000 81.900 3,276.00

630-80360  
 

0140 TRAFFIC CONE 50.000 25.000

EACH 20.000 220.00

11.00000 45.000 495.00

630-80380  
 

0145 F/A ANTICIPATED CMO 1,287,558.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70002  
 

0150 F/A MINOR CONTRACT REVISIONS 300,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0165 ROCK EXCAVATION (SPECIAL) ROCK EX ADDED BY CMO #2 26,722.000 4,043.000

CY  22,679.000 544,296.00

24.00000 26,722.000 641,328.00

203-00440  
 

0170 WIRE MESH WIRE MESH ADDED BY CMO # 2 0.000 0.000

SF  0.000 0.00

3.50000 0.000 0.00

607-55100  
 

0175 ROCK REINFORCEMENT (DOWELS) CHANGED BY CMO # 2 910.000 0.000

LF  910.000 36,400.00

40.00000 910.000 36,400.00

211-01111  
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PCN: 15404-BID    ESTIMATE RUN 09/01/2005

PROJECT: ER 0061-077                   ESTIMATE NO: 0002 12:39:33

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0180 ROCK BOLT CHANGED BY CMO # 2 1,617.500 502.500

LF  1,115.000 51,290.00

46.00000 1,617.500 74,405.00

211-01250  
 

0185 SEEDING (NATIVE) (HYDRAULIC) ADDED BY CMO # 2 0.000 0.000

ACRE 0.000 0.00

800.00000 0.000 0.00

212-00007  
 

0190 MULCHING (HYDRAULIC) ADDED BY CMO # 2 0.000 0.000

ACRE 0.000 0.00

1,100.00000 0.000 0.00

213-00011  
 

0195 ADDED ITEM (DOLLAR)/ PIONEER ROAD 80,000.000 64,000.000

DOL 16,000.000 16,000.00

1.00000 80,000.000 80,000.00

900-00006  
 

0200 PORTABLE MESSAGE SIGN PANEL CHANGED BY CMO # 2 304.000 56.000

DAY 248.000 29,760.00

120.00000 304.000 36,480.00

630-80359  
 

0205 ADDED ITEM (DOLLAR)/ CRANE RENTAL AND WORK CHANGED BY 
CMO # 2

33,751.780 33,751.780

DOL 0.000 0.00

1.00000 33,751.780 33,751.78

900-00006  
 

0215 ADDED ITEM (DOLLAR)/ PARAGON CONSTRUCTION SURVEY 10,781.750 10,781.750

DOL 0.000 0.00

1.00000 10,781.750 10,781.75

900-00006  
 

0220 CONSTRUCTION SURVEYING (HOURLY) AMES CONSTRUCTION 
SURVEYING

43.500 21.000

HOUR 22.500 3,037.50

135.00000 43.500 5,872.50

625-00001  
 

CAT 0200 $842,989.20 1,329,317.23CURRENT AMT 3,381,660.03 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0160 SANITARY FACILITY 3.000 3.000

EACH 0.000 0.00

300.00000 3.000 900.00

620-00020  
 

CAT 0400 $0.00 900.00CURRENT AMT 900.00 $$

PROJECT TOTAL 842,989.20 $ 1,330,217.23CURRENT AMT 3,382,560.03 $$


